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114 South; State Street to 
Bangerter; New I-15 Interchange 

SP-15-7(156)293 
  

                
 

 
 

October 14, 2009    
Public Information and Traffic Control:  

o One-way traffic on 114th South at 2700 West for storm drain installation through this Saturday 
o Flaggers 1300 West to 2200 West sewer installation 
o Reducing speed limit to 25 mph from 3600 West to 1300 West 
o I-15 

o Shifting traffic to 4:1 configuration toward the end of October 
o Shift traffic over bridge early to mid November 
o Monday and Tuesday closed under I-15 bridge 
o Late October closed under I-15 bridge for parapet work 

 
Schedule:  What was expected for the month of September  

3600 West to 2700 West 
o Water service extensions - Done 
o Grade for paving - Done 
o Install rock walls - Done 
o Install post and panel walls - Will finish by next Wednesday 
o PCCP Pave – Will finish next Tuesday 
o Curb and gutter – Moved out 2 weeks 
o Sidewalk – Will do after electrical and light pole foundations 
o Storm drain tie-in across 2700 West – 2700 West done, crossing 114th will be done Saturday (redesign for 
utilities) 
o Asphalt paving on 2700 West - Done 
o Pond at substation – Redesign pipe into pond see above 

2700 West to Redwood 
o Restart installation of the 42” sewer line 1300 West to Charter Point Road - Done 
o Jack and Bore at Redwood Road – Will complete Friday 

Redwood to 1300 West 
o  

1300 West to Riverfront Parkway 
o 42” Sewer line tie-in at Riverfront - Done 
o Re-open Riverfront Drive - Done 
o Soil nail wall at Chapel View – Looking at possible redesign 
o Surcharge at Midas Creek - Done 
o Jordan River bridge construction – Concrete bents, abutments - Done 

Riverfront Parkway to 700 West  
o  

700 West to Jordan Parkway  
o  

Jordan Parkway to State Street 
o  
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I-15 
o Construction of new I-15 Bridge – Will open in November 
o Grade and drainage for SB pavement - Done 
o Paving SB lanes - Done 
o Grading SB on ramps and paving – Finishing up next week 

 
 
 
Schedule:  What to expect in October 
 

3600 West to 2700 West 
o Hand pour intersections at 3600 West, 3420 West and South Jordan Farms 
o Finish post and panel walls 
o Finish concrete paving 
o Install lighting and foundation 
o Install curb and gutter and sidewalk 
o Move traffic over to new pavement 
o Relocate utilities on North side of 3600 West to 3200 West 
o Relocate utilities on South side of 3200 West to 2700 West 
o Complete substation pond 

2700 West to Redwood 
o Shift traffic and rotomill existing asphalt 
o Install 42” Sewer 

Redwood to 1300 West 
o  

1300 West to Riverfront Parkway 
o Remove surcharge on Midas Creek 
o Construct Midas Creek structure 
o Build walls at Midas Creek 
o Install 42” Sewer line Chapel View to 1300 West 
o Install 33” Water line Chapel View to 1300 West 

Riverfront Parkway to 700 West  
o Install girders at Jordan River bridge 
o Form Jordan River bridge deck and pour 
o Construct roadway section to bridge 
o Pour pedestrian bridge deck 

700 West to Jordan Parkway  
o Install Willow Creek structure 
o Install Willow Creek walls 

Jordan Parkway to State Street 
o Shift traffic over the new box culvert section of the Jordan and Salt Lake Canal 
o Build remaining box culvert across 114th South at the Jordan and Salt Lake Canal 

I-15 
o Construction of new I-15 Bridge – Will open in November 
o Complete pavement tie-ins 
o Complete drainage 
o Shift traffic to new lanes 

 
 
 


